COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 23/ 2021

ESTI MATE SUMVARY 10: 08: 26
CONTI D C21986 ESTI MATE NO: 0002 PROG SPEC YR: 2005
PCN: 21986- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 28.0 DAYS TIVE ALLOW 180 WORK DAYS
|-70B 1ST STREET AND GRAND AVENUE PERCENT TIME:  15.56 ORI G TIME ALLOW 180 WORK DAYS
PROJECT NO. NHPPO70A- 030
|-70B 1ST STREET AND GRAND AVE
NAMVE OF ROAD:
PROJECT COUNTI ES: MESA
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 06/ 20/ 2021 DATE TI ME STARTED 05/10/2021
2273 RI VER ROAD DATE LET 03/ 11/ 2021 DATE WORK BEGAN 05/10/ 2021
DATE AWARDED 03/ 26/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/02/2021 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 05/ 10/ 2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 14, 343,863.11 PARTI Cl PATI NG $  2,248,088.47 $ 1,228, 508. 01
AWARD PRQIJECT AMT: $ 13,636, 670. 60 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 15. 67% TOTAL EARNI NGS 2,248, 088. 47 1,228,508.01
FUNDS AVAI LABLE: $ 12,005, 774. 64 STOCKPI LED MATERI ALS 47,613. 00 -3,823.52
GROSS EARNI NGS 2,295, 701. 47 1,224, 684. 49
TOTAL CLAI VS $ 0.00 RETAI NAGE -49, 442. 65 -27,855.24
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2, 246, 258. 82 1, 196, 829. 25
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,246, 258. 82 1, 196, 829. 25
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 196, 829. 25

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010 202-00001

0015 202-00010

0020 202-00019

0025 202-00021

0030 202-00031

0035 202-00032

0040 202-00035

0045 202-00037

0050 202-00039

0055 202-00047

C21986

21986-BI D
NHPPO70A- 030

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

*Rermoval of Structure

*Renoval of Tree

*Rermoval of Inlet

*Renoval of Manhol e

*Rermoval of Fire Hydrant

*Renoval of Valve

*Rermoval of Pipe

*Renoval of End Section

Renoval of Bollard

* Renoval of Electrical Equipnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
25, 000. 00000
7.000
EACH
260. 00000
41. 000
EACH
390. 00000
14. 000
EACH
1, 330. 00000
15. 000
EACH
1, 330. 00000
4.000
EACH
540. 00000
7. 000
EACH
315. 00000
3, 750. 000
LF
21. 00000
2. 000
EACH
750. 00000
6. 000
EACH
125. 00000
1. 000
LS

5, 000. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0.100
0. 600
0.700

0. 000
0. 000
0. 000

0. 000
39. 000
39. 000

0. 000
3. 000
3. 000

3. 000
3. 000
6. 000

0. 000
1. 000
1.000

0. 000
1. 000
1. 000

424. 000
641. 000
1, 065. 000

0. 000
0. 000
0. 000

0. 000
3. 000
3. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 23/ 2021

15, 000.

15, 210.

3, 990.

3, 990.

540.

315.

13, 461.

375.

00

.00

00

00

00

00

00

.00

.00

10: 08: 26

AMOUNT

17, 500.

15, 210.

3, 990.

7, 980.

540.

315.

22, 365.

375.

00

.00

00

00

00

00

00

00

.00

00

.00



CONTI D: C21986 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21986-BI D ESTI MATE RUN 06/ 23/ 2021
PRQIECT: NHPPO70A- 030 ESTI MATE NO 0002 10: 08: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202- 00070 Renoval of Barricade (Planter) 2.000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0065 202-00090 *Renoval of Delineator 2.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0070 202-00155 Renoval of Wall 188. 000 134. 000
LF 54.000 675. 00
12. 50000 188. 000 2,350. 00
0075 202-00190 Renoval of Concrete Median Cover Material 1, 951. 000 27.000
SY 0. 000 0. 00
12. 50000 27.000 337.50
0080 202-00200 Renoval of Sidewal k 2,591. 000 61. 000
Sy 202. 000 1,767.50
8. 75000 263. 000 2,301. 25
0085 202-00201 Renoval of Curb 1, 552. 000 0. 000
LF 207. 000 1, 397. 25
6. 75000 207. 000 1,397.25
0090 202-00202 Removal of Gutter 373. 000 0. 000
LF 22.000 297. 00
13. 50000 22.000 297.00
0095 202-00202 Renoval of Gutter (Channel Drain) 15. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
0100 202-00203 Renmoval of Curb and Gutter 10, 396. 000 134. 000
LF 894. 000 5, 185. 20
5. 80000 1, 028. 000 5,962. 40
0105 202-00210 Renoval of Concrete Pavenent 1, 793. 000 0. 000
SY 10. 000 101. 50
10. 15000 10. 000 101. 50
0110 202-00220 *Renoval of Asphalt Mat 39, 401. 000 453. 000
Sy 1, 049. 000 1,888. 20

1. 80000 1, 502. 000 2,703.60



CONTI D: C21986 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21986-BI D ESTI MATE RUN 06/ 23/ 2021
PRQIECT: NHPPO70A- 030 ESTI MATE NO 0002 10: 08: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202-00240 *Renoval of Asphalt Mt (Pl aning) 8, 928. 000 0. 000
Sy 0. 000 0. 00
3. 75000 0. 000 0. 00
0120 202-00250 *Renoval of Pavenent Marking (Ginding) 7, 876. 000 0. 000
SF 0. 000 0. 00
6. 95000 0. 000 0. 00
0125 202-00250 *Renpbval of Pavenent Marking (Tenporary) 7,031. 000 0. 000
SF 0. 000 0. 00
1. 50000 0. 000 0. 00
0130 202-00705 *Renmpval of Light Standard Foundation 35. 000 10. 000
EACH 1. 000 810. 00
810. 00000 11.000 8,910. 00
0135 202-00805 *Renpoval of Overhead Sign Structure 2.000 0. 000
EACH 0. 000 0. 00
5, 040. 00000 0. 000 0. 00
0140 202-00810 *Rermoval of Ground Sign 48. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0145 202-00815 *Renmpval of Sign (Special) (Large) 6. 000 3. 000
EACH 0. 000 0. 00
865. 00000 3. 000 2,595. 00
0150 202-00815 *Renoval of Sign (Special) (Small) 4.000 4.000
EACH 0. 000 0. 00
235. 00000 4.000 940. 00
0155 202-00827 *Renpval of Pull Box 42.000 2.000
EACH 0. 000 0. 00
270. 00000 2.000 540. 00
0160 202-00828 *Renoval of Traffic Signal Equi pnent 1. 000 0. 000
LS 0. 000 0. 00
43, 000. 00000 0. 000 0. 00
0165 202-00840 *Renoval of Traffic Signal Pole 3. 000 1.000
EACH 0. 000 0. 00

3, 300. 00000 1. 000 3, 300. 00



CONTI D: C21986 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21986-BI D ESTI MATE RUN 06/ 23/ 2021
PRQIECT: NHPPO70A- 030 ESTI MATE NO 0002 10: 08: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 202-01000 Renoval of Fence 210. 000 210. 000
LF 0. 000 0. 00
5. 90000 210. 000 1, 239. 00
0175 202-01140 Renoval of Guardrail Type 4 40. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0.00
0180 202-01170 Renoval of Guardrail Type 7 1, 349. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0185 203-00010 Uncl assi fied Excavation (Conplete In Place) 19, 672. 000 5,181. 000
cY 2,116. 000 67,712. 00
32. 00000 7,297.000 233, 504. 00
0190 203-01500 Bl ading 15. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0195 203-01550 Dozi ng 15. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0200 203-01594 Conbi nati on Loader 15. 000 0. 000
HOUR 0. 000 0. 00
95. 50000 0. 000 0. 00
0205 203-01597 *Pot hol i ng 220. 000 135. 000
HOUR 19. 000 6, 175. 00
325. 00000 154. 000 50, 050. 00
0210 203-02330 Laborer 50. 000 0. 000
HOUR 3.000 111. 00
37.00000 3. 000 111. 00
0215 206-00000 *Structure Excavation 563. 000 0. 000
cY 0. 000 0. 00
26. 65000 0. 000 0.00
0220 206- 00065 *Structure Backfill (FlowFill) 24. 000 0. 000
cY 0. 000 0. 00

110. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

206- 00100

207-00700

208- 00002

208- 00035

208- 00046

208- 00051

208- 00054

208- 00056

208- 00075

208- 00103

208- 00105

C21986

21986-BI D
NHPPO70A- 030

| TEM
DESCRI PTI ON

ROADWAY

*Structure Backfill (Cass 1)

Topsoil (Onsite)

*Erosion Log Type 1 (12 Inch)

*Aggregat e Bag

*Pre-fabricated Concrete Washout Structure (Type 1)

*StormDrain Inlet Protection (Type I)

*StormDrain Inlet Protection (Type Il)

*StormDrain Inlet Protection (Type II1I)

Pre-fabricated Vehicle Tracking Pad

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
362. 000
cy
54. 00000
1, 178. 000
cy
52. 00000
2, 400. 000
LF
3. 00000
836. 000
LF
4. 00000
2.000
EACH
12, 000. 00000
232. 000
LF
6. 00000
26. 000
EACH
268. 00000
9. 000
EACH
200. 00000
2.000
EACH
9, 500. 00000
40. 000
HOUR
41. 00000
40. 000
HOUR

110. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

100. 000
0. 000
100. 000

136. 000
0. 000
136. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

15. 000
0. 000
15. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 23/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 08: 26

AMOUNT

300

544,

4,020

600

.00

.00

00

00

.00

.00

00

00

.00

.00

.00



CONTI D: C21986 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21986-BI D ESTI MATE RUN 06/ 23/ 2021
PRQIECT: NHPPO70A- 030 ESTI MATE NO 0002 10: 08: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 208-00106 Sweepi ng (Sedi ment Renoval) 100. 000 10. 000
HOUR 11. 000 1,375.00
125. 00000 21.000 2,625.00
0285 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
42. 00000 0. 000 0.00
0290 208-00207  Erosion Control Managenent 180. 000 7.000
DAY 5. 000 250. 00
50. 00000 12. 000 600. 00
0295 210-00001 Reset Structure (Bus Shelter) 1. 000 0. 000
EACH 0. 000 0. 00
5, 650. 00000 0. 000 0.00
0300 210-00760 *Reset Luminaire 8. 000 0. 000
EACH 0. 000 0. 00
345. 00000 0. 000 0. 00
0305 210-00810 *Reset Ground Sign 6. 000 0. 000
EACH 0. 000 0. 00
440. 00000 0. 000 0.00
0310 210-00858 *Reset Pedestal Pole 1. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0315 210-00861 *Reset Wring 1. 000 0. 000
LS 0. 000 0. 00
7,825. 00000 0. 000 0.00
0320 210-00867 *Reset Fire Preenption Unit 7.000 0. 000
EACH 0. 000 0. 00
1,175. 00000 0. 000 0. 00
0325 210-00870 *Reset Coordination Unit (Ethernet Switch) 4.000 0. 000
EACH 0. 000 0. 00
620. 00000 0. 000 0.00
0330 210-00890 *Reset Intersection Detection System (Camera) 2.000 0. 000
EACH 0. 000 0. 00

1, 610. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

210- 04000

210- 04010

210- 04015

210- 04020

210- 04027

210- 04050

210- 04051

210- 04060

212-00050

212-00700

212-00701

C21986
21986-BI D
NHPPO70A- 030

| TEM
DESCRI PTI ON

ROADWAY

Adj ust Structure

Adj ust

Manhol e

*Modi fy Manhol e

*Modi fy Inlet

*Modi fy Structure (Special)

Adj ust Val ve Box

Adj ust Val ve Box (Special)

*Adj ust Water

Met er

*Sod

*Organic Fertilizer

*Conpost (Mechanical ly Applied)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
1, 500. 00000
23.000
EACH
1, 350. 00000
2.000
EACH
2, 750. 00000
1. 000
EACH
2, 750. 00000
1. 000
EACH
5, 000. 00000
20. 000
EACH
675. 00000
1. 000
EACH
600. 00000
2.000
EACH
695. 00000
9, 190. 000
SF
0. 85000
502. 000
LB
1. 45000
61. 000
cy

63. 80000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 23/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 08: 26

AMOUNT

5,500

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0390 212-00703

0395

212- 00706

0400

213-00012

0405

213- 00065

0410

213- 00065

0415

213- 00065

0420

213-00150

0425

213- 00300

0430

213-00470

0435

213- 00700

0440 213-00705

C21986

NHPPO70A- 030

21986-BI D

| TEM
DESCRI PTI ON

*Humat e

*Seeding (Native) Drill

*Spray-on Mul ch Bl anket

*Inorganic Mulch (1 1/2"-2" Black Granite Rock)

*Inorganic Mulch (1 1/2"-2" Rose Granite Rock)

*Inorganic Mulch (6" to 8" Gray Cobble)

*Bonded Fi ber Matrix

*Concrete Landscape Border

*Met al

Landscape Border (1/4x5 Inch)

*Landscape Boul der

*Landscape Boul der (Speci al)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
334. 000
LB
0. 80000
1. 460
ACRE
1, 435. 00000
1. 460
ACRE
4, 850. 00000
57.000
cy
105. 00000
248. 000
cy
121. 00000
1, 082. 000
cy
81. 00000
1. 460
ACRE
2, 395. 00000
90. 000
LF
10. 45000
1, 457. 000
LF
9. 15000
138. 000
EACH
610. 00000
58. 000
EACH

2,300. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 9

ESTI MATE RUN 06/ 23/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 08: 26

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21986 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21986-BI D ESTI MATE RUN 06/ 23/ 2021
PRQIECT: NHPPO70A- 030 ESTI MATE NO 0002 10: 08: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 214-00220  *Deciduous Tree (2 Inch Caliper) 27.000 0. 000
EACH 0. 000 0. 00
510. 00000 0. 000 0. 00
0450 214-01420 * (SNC #1) Nursery Stock Contai ner 447. 000 0. 000
EACH 0. 000 0. 00
20. 35000 0. 000 0. 00
0455 214-01421  *(SNC #5) Nursery Stock Contai ner 611. 000 0. 000
EACH 0. 000 0. 00
59. 70000 0. 000 0. 00
0460 216-00201 *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 325. 000 0. 000
Cl ass
SY 0. 000 0. 00
2.00000 0. 000 0. 00
0465 240- 00000 *Wldlife Biologist 100. 000 10. 000
HOUR 0. 000 0. 00
95. 00000 10. 000 950. 00
0470 240-00010 *Rermoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0475 250-00010  *Environnental Health and Safety Managenent 1. 000 0. 600
LS 0. 000 0. 00
4,500. 00000 0. 600 2,700. 00
0480 250- 00050 Moni toring Techni ci an 300. 000 51. 000
HOUR 2.000 60. 00
30. 00000 53. 000 1, 590. 00
0485 250-00110 *Heal th and Safety O ficer 100. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0490 250- 00224 Hazar dous Waster Disposal (Radioactive) 2, 500. 000 404. 000
cY 690. 000 13, 800. 00
20. 00000 1, 094. 000 21, 880. 00
0495 304-01005 *Aggregate Base Course (Class 1) 1, 676. 000 0. 000
CcY 560. 000 25,760. 00

46. 00000 560. 000 25, 760. 00



CONTI D: C21986 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21986-BI D ESTI MATE RUN 06/ 23/ 2021
PRQIECT: NHPPO70A- 030 ESTI MATE NO 0002 10: 08: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 304-03005 *Aggregate Base Course (Cl ass 3) 3, 467. 000 0. 000
cY 0. 000 0. 00
42.00000 0. 000 0. 00
0505 304- 06007 *Aggregate Base Course (Class 6) 7, 783. 000 0. 000
cY 0. 000 0. 00
69. 00000 0. 000 0. 00
0510 403-00721 Hot M x Asphalt (Patching) (Asphalt) 2, 684. 000 100. 000
SY 1, 366. 000 34, 150. 00
25. 00000 1, 466. 000 36, 650. 00
0515 403-34801 Hot M x Asphalt (Grading SX) (100) 3, 067. 090 0. 000
TON 0. 000 0. 00
105. 00000 0. 000 0. 00
0520 411-03345 Asphalt Cenent Performance G ade (PG 76-28) 109. 790 0. 000
TON 0. 000 0.00
500. 00000 0. 000 0. 00
0525 411-03354 Asphalt Cenent Performance G ade (PG 64-22) 74.240 0. 000
TON 0. 000 0. 00
400. 00000 0. 000 0. 00
0530 411-10255 Enul sified Asphalt (Sl ow Setting) 1, 054. 000 0. 000
GAL 0. 000 0. 00
1. 40000 0. 000 0. 00
0535 412-00600 *Concrete Pavenent (6 Inch) 984. 000 0. 000
SY 0. 000 0. 00
67.50000 0. 000 0. 00
0540 412-00950 *Concrete Pavenent (9-1/2 Inch) 30, 046. 000 0. 000
SY 0. 000 0.00
79. 75000 0. 000 0. 00
0545 412-01050 *Concrete Pavement (10-1/2 Inch) 5, 814. 000 0. 000
SY 0. 000 0. 00
87.15000 0. 000 0. 00
0550 420-00113 *Geotextile (Drainage) (Cl ass 2) 17. 000 0. 000
SY 0. 000 0. 00

29. 00000 0. 000 0. 00



CONTI D: C21986 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21986-BI D ESTI MATE RUN 06/ 23/ 2021
PRQIECT: NHPPO70A- 030 ESTI MATE NO 0002 10: 08: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 503-00018 *Drilled Shaft (18 Inch) 25. 000 0. 000
LF 0. 000 0. 00
480. 00000 0. 000 0. 00
0560 503-00036 *Drilled Shaft (36 Inch) 114. 000 0. 000
LF 76. 000 48, 640. 00
640. 00000 76. 000 48, 640. 00
0565 503-00042 *Drilled Shaft (42 Inch) 15. 000 0. 000
LF 0. 000 0. 00
765. 00000 0. 000 0. 00
0570 503-00048 *Drilled Shaft (48 Inch) 146. 000 0. 000
LF 84. 000 65, 520. 00
780. 00000 84. 000 65, 520. 00
0575 503- 00054 *Drilled Shaft (54 Inch) 42.000 0. 000
LF 0. 000 0. 00
760. 00000 0. 000 0. 00
0580 504- 08050 *Stone Landscape Val | 2, 250. 000 0. 000
SF 0. 000 0. 00
43. 00000 0. 000 0. 00
0585 504-08255  *Masonry Landscape Wall (Dry Stack) 311. 000 0. 000
SF 0. 000 0. 00
53. 00000 0. 000 0. 00
0590 506-00209 *Riprap (9 Inch) 8. 000 0. 000
cY 0. 000 0. 00
435. 00000 0. 000 0. 00
0595 506-01020  Geogrid Rei nforcenent 5, 200. 000 0. 000
SY 237.000 414.75
1. 75000 237.000 414.75
0600 507-00000 *Concrete Sl ope and Ditch Paving 9. 000 0. 000
cY 0. 000 0. 00
455. 00000 0. 000 0. 00
0605 514-00100 *Hand Rai | 59. 000 0. 000
LF 0. 000 0. 00

296. 00000 0. 000 0. 00



CONTI D: C21986 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21986-BI D ESTI MATE RUN 06/ 23/ 2021
PRQIECT: NHPPO70A- 030 ESTI MATE NO 0002 10: 08: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 601-01000 *Concrete Cass B 5. 600 0. 000
cY 0. 000 0. 00
440. 00000 0. 000 0. 00
0615 601-03000 *Concrete O ass D 3. 000 0. 000
cY 0. 000 0. 00
445. 00000 0. 000 0. 00
0620 601-03050 *Concrete Class D (Wall) 159. 000 0. 000
cY 0. 000 0. 00
380. 00000 0. 000 0. 00
0625 601-40400  *Structural Concrete Stain 215. 000 0. 000
SY 0. 000 0. 00
105. 00000 0. 000 0. 00
0630 602-00020 *Reinforcing Steel (Epoxy Coated) 9, 135. 000 0. 000
LB 0. 000 0. 00
2.25000 0. 000 0. 00

0635 603-01125 *12 Inch Reinforced Concrete Pipe (Conplete In Place) 161. 000 154. 000
LF 0. 000 0. 00
108. 00000 154. 000 16, 632. 00
0640 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 920. 000 144. 000
LF 732.000 90, 036. 00
123. 00000 876. 000 107, 748. 00
0645 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 148. 000 391. 000
LF 137. 000 28, 085. 00
205. 00000 528. 000 108, 240. 00
0650 603-01305 *30 Inch Reinforced Concrete Pipe (Conplete In Place) 668. 000 0. 000
LF 227.000 62, 425. 00
275. 00000 227.000 62, 425. 00
0655 603-01425  *42 Inch Reinforced Concrete Pipe (Conplete In Place) 353. 000 102. 000
LF 207. 000 61, 065. 00
295. 00000 309. 000 91, 155. 00
0660 603-02185 *23x14 Inch Reinforced Concrete Pipe Elliptical 509. 000 0. 000
Conplete In
(Corp LF 136. 000 12,920.00

95. 00000 136. 000 12, 920. 00



CONTI D: C21986 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21986-BI D ESTI MATE RUN 06/ 23/ 2021
PRQIECT: NHPPO70A- 030 ESTI MATE NO 0002 10: 08: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 603-02245  *30x19 Inch Reinforced Concrete Pipe Elliptical 57. 000 0. 000
Conplete In
(Gomp LF 52. 000 19, 760. 00
380. 00000 52. 000 19, 760. 00
0670 603-05118  *23x14 Inch Reinforced Concrete End Section Elliptical 4. 000 0. 000
EACH 2.000 2,470. 00
1, 235. 00000 2.000 2,470.00
0675 604-00305 *Inlet Type C (5 Foot) 6. 000 0. 000
EACH 1.000 3, 008. 00
3, 008. 00000 1. 000 3, 008. 00
0680 604- 16005 *Inlet Type 16 (5 Foot) 2.000 0. 000
EACH 1.000 4, 400. 00
4, 400. 00000 1.000 4, 400. 00
0685 604-16010 *Inlet Type 16 (10 Foot) 4. 000 0. 000
EACH 0. 000 0.00
6, 325. 00000 0. 000 0. 00
0690 604- 16505 *Inlet Type 16 (Double) (5 Foot) 8. 000 1. 000
EACH 1. 000 8, 635. 00
8, 635. 00000 2.000 17,270. 00
0695 604-16510 *Inlet Type 16 (Double) (10 Foot) 2.000 0. 000
EACH 2.000 24, 880. 00
12, 440. 00000 2.000 24, 880. 00
0700 604-19010 *Inl et Special (10 Foot) 1. 000 0. 000
EACH 1. 000 6, 800. 00
6, 800. 00000 1.000 6, 800. 00
0705 604-19105 *Inlet Type R L 5 (5 Foot) 18. 000 1. 000
EACH 3. 000 18, 750. 00
6, 250. 00000 4. 000 25, 000. 00
0710 604-19110 *Inlet Type R L 5 (10 Foot) 6. 000 0. 000
EACH 0. 000 0. 00
9, 250. 00000 0. 000 0. 00
0715 604-19205 *Inlet Type R L 10 (5 Foot) 2.000 0. 000
EACH 0. 000 0.00

11, 000. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0720 604-19305

0725

604-19704

0730

604- 30005

0735

604-30010

0740

604- 30015

0745

604- 31005

0750

604- 31010

0755

604- 31015

0760

604- 39005

0765

606- 00301

0770 606-01340

C21986

21986-BI D
NHPPO70A- 030

| TEM
DESCRI PTI ON

*Inlet Type R L 15 (5 Foot)

*Inl et Special (Trench Drain) (4 Inch Wdth)

*Manhol e

Sl ab Base (5 Foot)

*Manhol e

Sl ab Base (10 Foot)

*Manhol e

Sl ab Base (15 Foot)

*Manhol e

Box Base (5 Foot)

*Manhol e

Box Base (10 Foot)

*Manhol e

Box Base (15 Foot)

*Manhol e Special (5 Foot)

*Quar dr ai

Type 3 (6-3 Post Spacing)

*End Anchorage Type 3D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

1. 000

13, 000. 00000

94. 000
LF

160. 00000
2.000

EACH
4, 800. 00000
18. 000

EACH
6, 200. 00000
4.000

EACH
8, 300. 00000
1. 000

EACH
9, 700. 00000
6. 000

EACH
14, 000. 00000
2.000

EACH
15, 000. 00000
1. 000

EACH
4, 400. 00000
750. 000

LF

29. 00000
1. 000

EACH

2,100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
8. 000
10. 000

2.000
2.000
4.000

0. 000
0. 000
0. 000

1. 000
2.000
3. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 15

ESTI MATE RUN 06/ 23/ 2021

49, 600

16, 600

28, 000

.00

.00

.00

00

00

.00

00

.00

.00

.00

.00

10: 08: 26

AMOUNT

62, 000

33, 200

42, 000

30, 000

.00

.00

.00

00

00

.00

00

00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0775 606- 02005

0780 607-11525

0785 608-00006

0790 608-00010

0795 608-00017

0800 608-00018

0805 608-10010

0810 609-20000

0815 609-20010

0820 609-20011

0825 609-21010

C21986

21986-BI D
NHPPO70A- 030

| TEM
DESCRI PTI ON

*End Anchorage (Fl ared)

Fence (Pl astic)

*Concrete Sidewal k (6 Inch)

*Concrete Curb Ranp

*Curb Ranp (Tenporary Perpendicul ar)

*Curb Ranp (Tenporary Parallel) (Single)

*Si dewal k Drain

*Curb Type 2 (Section B) (Special)

*Curb Type 2 (Section B)

*Curb Type 2 (Section M

*Curb and Cutter Type 2 (Section |-B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
3, 400. 00000
1, 250. 000
LF
3. 50000
4,043. 000
sy
51. 00000
889. 000
sy
51. 50000
4. 000
EACH
670. 00000
4. 000
EACH
470. 00000
7.000
EACH
400. 00000
444. 000
LF
23. 45000
484. 000
LF
16. 75000
43.000
LF
27.00000
7, 530. 000
LF

19. 75000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

694. 000
0. 000
694. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 16

ESTI MATE RUN 06/ 23/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 08: 26

AMOUNT

2,429

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21986 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21986-BI D ESTI MATE RUN 06/ 23/ 2021
PRQIECT: NHPPO70A- 030 ESTI MATE NO 0002 10: 08: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0830 609-21011 *Curb and CGutter Type 2 (Section I-M 48. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0835 609-21013 *Curb and Gutter Type 2 (Section I-M (Special) 93. 000 0. 000
LF 0. 000 0. 00
25. 25000 0. 000 0. 00
0840 609-21020 *Curb and CGutter Type 2 (Section Il-B) 7,405. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0845 609-21900 *Curb and Gutter Type 2 (Special) 1, 783. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0850 609-24100 *Qutter Type 2 (Variable) 52. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0855 610-00010  *Medi an Cover Material (Decorative) 1, 783. 000 0. 000
SF 0. 000 0. 00
7.50000 0. 000 0. 00
0860 610-00026 *Medi an Cover Material (6 Inch Patterned Concrete) 30, 475. 000 0. 000
SF 0. 000 0. 00
7.60000 0. 000 0. 00
0865 612-00001 *Del i neator (Type I) 2.000 0. 000
EACH 0. 000 0. 00
22.00000 0. 000 0. 00
0870 612-00002 *Del i neator (Type I1) 6. 000 0. 000
EACH 0. 000 0. 00
24. 20000 0. 000 0. 00
0875 612-00003 *Del i neator (Type III) 1. 000 0. 000
EACH 0. 000 0. 00
26. 40000 0. 000 0. 00
0880 613-00200 *2 Inch Electrical Conduit 338. 000 0. 000
LF 93. 000 2,022.75

21. 75000 93. 000 2,022.75



CONTI D: C21986 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 21986-BI D ESTI MATE RUN
PRQJECT: NHPPO70A- 030 ESTI MATE NO 0002
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0880 MATERI AL ALLOWANCE 2 inch Electrical Conduit 338. 000
LF -93. 000 -122.76
1. 32000 245. 000 323. 40
0885 613-00206 *2 Inch Electrical Conduit (Bored) 740. 000 0. 000
LF 0. 000 0. 00
32. 75000 0. 000 0. 00
0885 MATERI AL ALLOWANCE 2 inch El ectrical Conduit (Bored) 740. 000
LF 0. 000 0.00
1. 32000 740. 000 976. 80
0890 613-00300 *3 Inch Electrical Conduit 966. 000 0. 000
LF 88. 000 2,024.00
23.00000 88. 000 2,024.00
0890 MATERI AL ALLOWANCE 3 inch Conduit (Red) 966. 000
LF -88. 000 -214.72
2. 44000 878. 000 2,142.32
0895 613-00306 *3 Inch Electrical Conduit (Bored) 8, 828. 000 0. 000
LF 832. 000 28, 288. 00
34. 00000 832. 000 28, 288. 00
0895 MATERI AL ALLOWANCE 3 inch conduit (Bored) 8, 828. 000
LF -832. 000 -2,030.08
2. 44000 7,996. 000 19, 510. 24
0900 613-01100 *1 Inch Electrical Conduit (Plastic) 330. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0905 613-01200 *2 Inch Electrical Conduit (Plastic) 4, 885. 000 0. 000
LF 1, 103. 000 28, 953. 75
26. 25000 1, 103. 000 28, 953. 75
0905 MATERI AL ALLOMANCE 2 inch Eectrical Conduit (Red) 4, 885. 000
LF -1,103. 000 -1, 455. 96
1. 32000 3, 782. 000 4,992. 24
0910 613-07001 *Type One Pull Box 28. 000 0. 000
EACH 0. 000 0. 00

975. 00000 0. 000 0. 00



CONTI D: C21986 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 21986-BI D ESTI MATE RUN
PRQJECT: NHPPO70A- 030 ESTI MATE NO 0002
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0910 MATERI AL ALLOWANCE Type One Pul | Box 28. 000
EACH 0. 000 0. 00
191. 00000 28. 000 5, 348. 00
0915 613-07002 *Type Two Pull Box 24.000 0. 000
EACH 0. 000 0. 00
1, 165. 00000 0. 000 0. 00
0915 MATERI AL ALLOWANCE Type Two Pul | Box 24.000
EACH 0. 000 0. 00
222.00000 24.000 5,328.00
0920 613-07004 *Type Four Pull Box 12. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0920 MATERI AL ALLOWANCE Type Four Pul | Box 12. 000
EACH 0. 000 0. 00
515. 00000 12. 000 6, 180. 00
0925 613-07005 *Type Five Pull Box 4.000 0. 000
EACH 0. 000 0. 00
2, 430. 00000 0. 000 0. 00
0925 MATERI AL ALLOWANCE Type Five Pull Box 4.000
EACH 0. 000 0. 00
703. 00000 4.000 2,812.00
0930 613-07034 *Pull Box (24"x36"x18") 7.000 0. 000
EACH 0. 000 0. 00
1, 880. 00000 0. 000 0. 00
0935 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
53, 000. 00000 0. 000 0. 00
0940 613-13000 *Luninaire (LED) (Special) 5. 000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
0945 613-40010 *Li ght Standard Foundati on 42.000 0. 000
EACH 0. 000 0. 00

1, 495. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0950 613-50109

0955

614- 00011

0960

614- 00025

0965

614- 00026

0970

614- 00027

0975

614- 00028

0980

614-01503

0985

614- 01573

0990

614-01583

0995

614- 31400

1000 614-32400

C21986

21986-BI D
NHPPO70A- 030

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Meter Power Pedest al 4.000
EACH
1, 750. 00000
*Sign Panel (Class |) 712. 000
SF
24. 00000
*Sign Panel (Class |) (Install Only) 5. 000
SF
8. 80000
*Sign Panel (Cass I) (Install Only) 14. 000
EACH
550. 00000
*Sign Panel (Class Il) (Install Only) 25. 000
SF
11. 00000
*Sign Panel (Cass IIl) (Install Only) 325. 000
SF
19. 80000
*Steel Sign Support (2-Inch Round)(Post and Socket) 6. 000
EACH
247.50000
*Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 51. 000
Sli pbase
EACH
525. 00000
*Steel Sign Support (2-1/2 In Round Sch 80) (Post & 4.000
Sl i pbase
EACH
575. 00000
*Monot ube Overhead Sign Cantilever (14 Inch Dianeter) 1. 000
EACH
28, 000. 00000
*Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 1. 000
EACH

40, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 20

ESTI MATE RUN 06/ 23/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 08: 26

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21986 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21
PCN: 21986-BI D ESTI MATE RUN 06/ 23/ 2021
PRQIECT NHPPO70A- 030 ESTI MATE NO 0002 10: 08: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200  ROADWAY
1005 614-70150 *Pedestrian Signal Face (16) (Countdown) 28. 000 0. 000
EACH 0. 000 0. 00
815. 00000 0. 000 0. 00
1010 614-70336 *Traffic Signal Face (12-12-12) 71.000 0. 000
EACH 0. 000 0. 00
1, 225. 00000 0. 000 0.00
1015 614-70448 *Traffic Signal Face (12-12-12-12) 2.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
1020 614-70560 *Traffic Signal Face (12-12-12-12-12) 7.000 0. 000
EACH 0. 000 0. 00
1, 750. 00000 0. 000 0.00
1025 614-72855 *Traffic Signal Controller Cabinet 4.000 0. 000
EACH 0. 000 0. 00
35, 000. 00000 0. 000 0. 00
1030 614-72860  *Pedestrian Push Button 28. 000 0. 000
EACH 0. 000 0. 00
525. 00000 0. 000 0. 00
1035 614-72863  *Pedestrian Push Button Post Assenbly 11. 000 0. 000
EACH 0. 000 0. 00
1, 395. 00000 0. 000 0. 00
1040 614-72886 *Intersection Detection System (Canera) 14. 000 0. 000
EACH 0. 000 0. 00
11, 000. 00000 0. 000 0.00
1045 614-81020 *Traffic Signal-Light Pole Steel (2 Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
46, 000. 00000 0. 000 0. 00
1050 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
19, 000. 00000 0. 000 0.00
1055 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00

19, 500. 00000 0. 000 0. 00



CONTI D: C21986 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 21986-BI D ESTI MATE RUN 06/ 23/ 2021
PRQIECT: NHPPO70A- 030 ESTI MATE NO 0002 10: 08: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1060 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 3. 000 0. 000
EACH 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
1065 614-81160 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
26, 000. 00000 0. 000 0.00
1070 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 4.000 0. 000
EACH 0. 000 0. 00
26, 000. 00000 0. 000 0. 00
1075 614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
30, 000. 00000 0. 000 0.00
1080 614-84000 *Traffic Signal Pedestal Pole Steel 4.000 0. 000
EACH 0. 000 0. 00
2,200. 00000 0. 000 0. 00
1085 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 420. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
1090 614-87320 *Closed Circuit Television 1. 000 0. 000
EACH 0. 000 0. 00
5, 600. 00000 0. 000 0. 00
1095 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
12, 000. 00000 0. 000 0.00
1100 619- 00000 *Water Meter and Vault 7.000 0. 000
EACH 0. 000 0. 00
905. 00000 0. 000 0. 00
1105 619- 00007 *Connect To Existing Waterline 19. 000 0. 000
EACH 6. 000 3,510. 00
585. 00000 6. 000 3,510. 00
1110 619-40060 *3/4 Inch Copper Pipe 22.000 0. 000
LF 12. 000 1,164.00

97. 00000 12. 000 1, 164. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

1115 619-40080

1120

619- 40160

1125

619- 50480

1130

619- 50640

1135

619- 75048

1140

619- 75064

1145

619- 78048

1150

621- 00430

1155

622- 00096

1160

622- 00350

1165 623-00156

C21986
21986-BI D
NHPPO70A- 030

| TEM
DESCRI PTI ON

*1 Inch Copper Pipe

*2 Inch Copper Pipe

*6 Inch Plastic Pipe

*8 Inch Plastic Pipe

*6 Inch Gate Valve

*8 Inch Gate Val ve

*6 Inch Fire Hydrant

Det our

Shelter (Install

Only)

Trash Receptacle

*|rrigation Bubbler

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
170. 000
LF
99. 50000
39. 000
LF
88. 00000
225. 000
LF
85. 00000
448. 000
LF
75. 00000
5. 000
EACH
1, 040. 00000
2.000
EACH
1, 440. 00000
5. 000
EACH
3, 550. 00000
4,500. 000
%
35. 00000
1. 000
EACH
5, 700. 00000
2.000
EACH
600. 00000
27.000
EACH

192. 50000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
20.
20.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 23
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1,700

9, 375

3,550

.00

.00

00

00

.00

.00

00

.00

.00

.00

.00

10: 08: 26

AMOUNT

1, 700

9, 375

3,550

.00

.00

00

00

.00

.00

00

.00

.00

.00

.00



CONTI D: C21986 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PCN: 21986-BI D ESTI MATE RUN 06/ 23/ 2021
PRQIECT: NHPPO70A- 030 ESTI MATE NO 0002 10: 08: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1170 623-00162 *Drip Enmitter Tubing 6, 884. 000 0. 000
LF 0. 000 0.00
1. 20000 0. 000 0. 00
1175 623-00206 *6 Inch Pop-Up Spray Sprinkler 64. 000 0. 000
EACH 0. 000 0. 00
50. 50000 0. 000 0. 00
1180 623-00336 *6 Inch Pop-Up Rotary Sprinkler 23.000 0. 000
EACH 0. 000 0.00
90. 00000 0. 000 0. 00
1185 623-00600 *1-1/2 Inch Plastic Pipe 265. 000 0. 000
LF 0. 000 0. 00
3.15000 0. 000 0. 00
1190 623-00601 *1 Inch Plastic Pipe 2, 624. 000 0. 000
LF 0. 000 0.00
3. 00000 0. 000 0. 00
1195 623-00602 *2 Inch Plastic Pipe (lrrigation/Sleeve) 985. 000 0. 000
LF 0. 000 0. 00
3. 35000 0. 000 0. 00
1200 623-00604 *4 Inch Plastic Pipe (lrrigation/Sleeve) 88. 000 0. 000
LF 0. 000 0.00
7.30000 0. 000 0. 00
1205 623-01708 *1 Inch Backfl ow Preventer 1. 000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
1210 623-01716 *2 Inch Backflow Preventer 3. 000 0. 000
EACH 0. 000 0.00
4,275. 00000 0. 000 0. 00
1215 623-03004 *3/4 In Drip Zone Control Valve 14. 000 0. 000
EACH 0. 000 0. 00
440. 00000 0. 000 0. 00
1220 623-03112 *1-1/2 Inch Autonatic Control Valve 2.000 0. 000
EACH 0. 000 0.00

630. 00000 0. 000 0. 00



CONTI D

CAT NO0200

1225

1230

1235

1240

1245

1250

1255

1260

1265

1270

1275

623- 03116

623- 04000

623- 04016

623- 05016

623- 06900

623- 07510

623-07602

623- 08107

623- 08120

625- 00000

625- 00001

C21986
21986-BI D
NHPPO70A- 030

| TEM
DESCRI PTI ON

ROADWAY

*2 Inch Automatic Control Valve

*Control

Wre 24 Volt

*2 Inch Quick-Coupl er Valve

*2 Inch Gate Val ve

*Val ve Box

*Weat her Station

*2 Inch Fl ow Sensor

*7 Station Automatic Controller

*20 Station Automatic Controller

*Construction Surveying

*Construction Surveying (Hourly)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
EACH
730. 00000
1, 715. 000
LF
0. 65000
6. 000
EACH
460. 00000
13. 000
EACH
370. 00000
56. 000
EACH
41. 00000
3. 000
EACH
121. 00000
3. 000
EACH
1, 300. 00000
1. 000
EACH
520. 00000
2.000
EACH
2, 120. 00000
1. 000
LS
215, 000. 00000
100. 000
HOUR

200. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 180
0. 100
0. 280

0. 000
0. 000
0. 000
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21, 500

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

10: 08: 26

AMOUNT

60, 200

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00



CONTI D: C21986 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PCN: 21986-BI D ESTI MATE RUN 06/ 23/ 2021
PRQIECT: NHPPO70A- 030 ESTI MATE NO 0002 10: 08: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1280 626- 00000 *Mobi | i zati on 1. 000 0. 250
LS 0. 250 300, 000. 00
1, 200, 000. 00000 0. 500 600, 000. 00
1285 627-00013 *Pavenment Marking Paint (H gh Build) 317. 000 0. 000
GAL 0. 000 0. 00
99. 00000 0. 000 0. 00
1290 627-00031 *Rai sed Pavement Marker 16. 000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0. 00
1295 627-30407  *Preforned Thernopl astic Pavement MarKking 794. 000 0. 000
(Wor d- Synbol ) (Spe
SF 0. 000 0. 00
11. 00000 0. 000 0. 00
1300 627-30411  *Preformed Thernopl astic Pavement Marking (Xwal k- St op 7,082. 000 0. 000
Li ne
) SF 0. 000 0.00
8. 25000 0. 000 0. 00
1305 629-01006 *Survey Monunent (Type 6) 8. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
1310 629-01041 *Survey Monunent (Special) 1. 000 0. 000
EACH 0. 000 0. 00
655. 00000 0. 000 0. 00
1315 630-00000 *Fl aggi ng 7, 000. 000 670. 000
HOUR 966. 500 26,578. 75
27.50000 1, 636. 500 45, 003. 75
1320 630- 00007 *Traffic Control Inspection 82. 000 6. 000
DAY 7.000 1, 365. 00
195. 00000 13. 000 2,535.00
1325 630-00012 *Traffic Control Management 185. 000 14.000
DAY 14. 000 12, 250. 00
875. 00000 28. 000 24,500. 00
1330 630-80336 *Barricade (Type 3 MB) (Tenporary) 15. 000 3.500
EACH 4.000 880. 00

220. 00000 7.500 1, 650. 00



CONTI D

ROADWAY

CAT NO0200

1335 630-80340

C21986

21986-BI D
NHPPO70A- 030

| TEM
DESCRI PTI ON

*Pedestrian Barricade (ADA)

1340

1345

1350

1355

1360

1365

1370

1375

1380

1385

630- 80341

630- 80342

630- 80343

630- 80344

630- 80355

630- 80358

630- 80360

630- 80363

630- 80364

630- 80372

*Construction Traffic Sign

*Construction Traffic Sign

*Construction Traffic Sign

*Construction Traffic Sign

*Portabl e Message Sign Pan

*Advance Warning Fl ashi ng

Type)

*Drum Channel i zi ng Device

*Drum Channel i zi ng Devi ce

*Drum Channel i zi ng Device

Concrete Barrier (Tenporar

(Panel Size A)

( Panel

Si ze B)

(Panel

Size O

( Speci al )

el

or Sequencing Arrow Panel

(Wth Light) (Flashing)

(Wth Light) (Steady Burn)

y) (Furnish and Install)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
400. 000
LF
16. 50000
163. 000
EACH
55. 00000
45. 000
EACH
71. 50000
5. 000
EACH
88. 00000
725. 000
SF
22. 00000
5. 000
EACH
4, 900. 00000
(c 6. 000
EACH
1, 100. 00000
300. 000
EACH
22. 00000
69. 000
EACH
27. 50000
20. 000
EACH
27. 50000
750. 000
LF

50. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
6. 000
. 000

40. 000
22.500
62. 500

19. 500
3. 000
22.500

1. 000
1.500
2.500

62.500
6. 250
68. 750

2.500
0. 000
2.500

1. 000
1. 000
2.000

94. 000
53.500
. 500

31. 000
3.500
34.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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99.

1, 237.

214.

132.

137.

1, 100.

1,177.

96.

50

.00

00

00

.00

.00

10: 08: 26

AMOUNT

1, 782.

3,437

1, 608.

220.

1, 512.

12,250

2,200

3,245

948.

00

50

75

00

50

00

00

00

75

.00

.00



CONTI D

ROADWAY

CAT NO0200

1390 630-80377

1395

630- 80380

1400

630- 80390

1405

630- 80440

1410

630- 85010

1415

630- 85041

1420

630- 86801

1425

632- 00000

1430

700- 70010

1435

700- 70016

1440 700-70018

C21986

21986-BI D
NHPPO70A- 030

| TEM
DESCRI PTI ON

*Portable Water Filled Barrier (Tenporary)

*Traffic Cone

*Channel i zi ng Devi ce (Special)

*Portabl e Runble Strips (Tenporary)

*| npact Attenuator (Tenporary)

*Mobi | e Attenuator

*Traffic Signal

(Tenporary)

*Ni ght Work Lighting

F/ A M nor

Contract Revisions

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

200. 000
LF
45. 00000

200. 000

11. 00000

200. 000

22.00000

30. 000

750. 00000

2.000

5, 225. 00000

180. 000
DAY
275. 00000

1. 000
LS
125, 000. 00000

1. 000

LS
25, 000. 00000
350, 000. 000

F A
1. 00000
90, 000. 000

F A
1. 00000
25, 000. 000

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

62.500
0. 000
62. 500

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

367. 360
429. 860
797.220

0. 000
0. 000
0. 000
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429.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 08: 26

AMOUNT

687.

1, 500.

797.

.00

50

.00

00

.00

.00

.00

.00

.00

22

.00



CONTI D: C21986 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29

PCN: 21986-BI D ESTI MATE RUN 06/ 23/ 2021
PRQIECT: NHPPO70A- 030 ESTI MATE NO 0002 10: 08: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1445 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0.010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1450 700-70023 F/ A On- The-Job Trai nee 19, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1455 700-70025 F/A Quality Incentive Payment 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1460 700-70034 F/ A Work-Zone Intrusion Al arm System 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1465 700-70035 *F/ A Public Information Managenent (Tier I11) 40, 000. 000 6, 959. 000
FA 3, 688. 250 3,688. 25
1. 00000 10, 647. 250 10, 647. 25
1470 700- 70035 *F/ A Schedul i ng Facilitator 10, 000. 000 600. 000
FA 120. 000 120. 00
1. 00000 720. 000 720. 00
1475 700- 70060 F/' A Adjust Uility 50, 000. 000 0. 000
FA 9, 510. 500 9, 510. 50
1. 00000 9, 510. 500 9, 510. 50
1480 700-70082 F/ A Furnish & Install Electrical Service 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1485 700-70111  *Project First Program 3, 000. 000 0. 000
FA 1, 000. 000 1, 000. 00
1. 00000 1, 000. 000 1, 000. 00
1490 700-70310 F/ A Landscapi ng 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1495 700-70320 F/ A Sprinklers 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 21986-BI D ESTI MATE RUN 06/ 23/ 2021
PRQIECT: NHPPO70A- 030 ESTI MATE NO 0002 10: 08: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1500 700-70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1505 700- 70587 F/ A Hazardous Waste Disposal (Off-Site Disposal) 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1530 202-00035 Rem Pi pe CMO 2 0. 000 0. 000
LF 0. 000 0.00
140. 00000 0. 000 0. 00
1535 206-00065  Str Bkfl (FlowFill) CMO 2 0. 000 0. 000
cy 0. 000 0. 00
250. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $14,238,863.11$ 1,224,684.49% 2,190, 701. 47
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1515 620- 00002 *Field Office (Class 2) 1. 000 1.000
EACH 0. 000 0.00
46, 500. 00000 1. 000 46, 500. 00
1520 620-00012 *Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0.00
43, 500. 00000 1.000 43, 500. 00
1525 620- 00020 *Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
15, 000. 00000 1. 000 15, 000. 00
CAT 0400 CURRENT AMI ¢ 105, 000.00 $ 0.00% 105, 000.00

PRQJECT TOTAL CURRENT AMI $14,343,863.11% 1,224,684.49$% 2,295, 701. 47



